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STATE OF SOUTH CAROLINA
BEFORE THE PUBLIC SERVICE COMMISSION DOCKET NO. 2017-370-E

In Re: Joint Application and Petition of
South Carolina Electric & Gas Company
and Dominion Energy, Incorporated for
Review and Approval of a Proposed

Business Combination between SCANA

PETITION TO INTERVENE

Corporation and Dominion Energy,
Incorporated. as May Be Required, and for
a Prudency Determination Regarding the
Abandonment of the V.C. Summer Units 2

& 3 Project and Associated Customer

i

Benefits and Cost Recovery Plans

I, William T. Dowdey, hereby petition the Public Service Commission of South Carolina (“Commission™)
to intervene in the above-captioned docket pursuant to R. 103-825 of the Commission’s rules. In support

of this petition, I state as follows:

I. My name is William T. Dowdey. I reside at 811 Jefferson Street in West Columbia, SC. This
address is served by South Carolina Electric & Gas (“SCE&G™).
2. For purposes of official notifications, my mailing address is as follows:

William T. Dowdey
811 Jefferson St
West Columbia SC 29169

3. Ihave been an SCE&G electric customer since 2003. I have endured all nine rate hikes related to
the VC Summer Nuclear Project.

4. Ihave a direct financial interest in the outcome of these proceedings.

5. [Ibelieve that SCE&G and its parent company SCANA knew, or should have known, that the

costs of the project were being imprudently incurred. RECﬂIv !
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6.

8.
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11.

12.

13.

14.

" would not use licensed engineers to desiig'n’tﬁ'é’ teactors. This decision later led to substanfial,

I believe that SCE&G failed to disclose material information related to the VC Summer Nuclear
project, including the Bechtel Project Assessment Report (2015 draft and 2016 final version).
Based on the data contained in the Bechtel Project Assessment Reports, I believe the SCE&G
submitted capital cost estimates and construction schedules to the Commission that they knew to
be false and without basis. SCE&G has never been able to meet the Guaranteed Substantial
Completion dates for units 2 and 3. They knew or should have known this information.

In 2012, SCE&G was informed by its contractor, Westinghouse Electric Company, that they

r
it

-3-0/€-2102 - 0SdOS - WV 2z:1 1 81 Aepuer 810z - ONISSTO0Hd ¥0O4 A31d3I00V

adverse consequences for the VC Summer Nuclear project.

In 2011, an internal Westinghouse document admitted that the AP1000 reactor design was
incomplete and at risk.

SCE&G, by its own admission, is not in compliance with the approved cost and construction
schedules, and is therefore not entitled to cost recovery under the Base Load Review Act.

1 will be representing myself in this proceeding.

1 believe that a fair and reasonable settlement would, at the very least, involve a substantial
reduction in electric rates for SCE&G ratepayers.

I wish to work with all parties to reach fair and reasonable settlement.
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I pétition the Commmission to becomé 7 fntétvenor and be made a paity offecord in the” ™~ et
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above-captioned docket and for any other relief that may be just and reasonable.

Respectfully submitted this 16th day of January, 2018.

W T2 Denctey

William T. Dowdey




STATE OF SOUTH CAROLINA
BEFORE THE PUBLIC SERVICE COMMISSION DOCKET NO. 2017-370-E

In Re: Joint Application and Petition of
South Carolina Electric & Gas Company
and Dominion Energy, Incorporated for
Review and Approval of a Proposed
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Corporation and Dominion Energy,
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CERTIFICATE OF SERVICE
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[ certify that the following persons have been served with one (1) copy of the foregoing Petition to

Intervene by electronic mail and/or U.S. First Class Mail at the addresses set forth below:

Shannon Bowyer Hudson, Esq.

Office of Regulatory Staff
1401 Main Street, Suite 900
Colurhbia, SC 29201
shudsen@regstaff.sc.gov

- a—rs .

K. Chad Burgess, Esq.

South Carolina Electric & Gas Company
220 Operation Way — MC C222

Cayce, SC 29033
chad.burgess@scana.com
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This 16th day of January, 2018

William T. Dowdey
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